Portal Layanan LLH

PROJECT MANAGEMENT

About us

Front End Developer

Irfan Haris / Informatika 2017

Back End Developer

Vincent / Sistem dan Teknologi Informasi 2017

Our Project Timeline

Activity	Duration
Pengumpulan Kebutuhan	1.5 Minggu
Front-End Development	4 Minggu
Back-End Development	4 Minggu
Pengintegrasian Front-End dan Back-End	4 Minggu
Penutupan Proyek (UAT & Bug Fixing)	3.5 Minggu

	n	Task Mode	Task Name	Duration	Start	Finish	2019		24 24 27	October 201	9 9 12 15 18	24 24 27	November 3		17 20 22 2	Dece
1	-	☆	Tahapan Awal Proyek	10 days	Mon 09/09/1	Fri 20/09/19		12 15 18	<u> </u>	30 03 06 0	9 12 15 18	21 24 21	30 02 05 1	16 11 14 .	17 20 23 21	0 29 UZ
2		*		9 days	Mon 09/09/19	Thu 19/09/19										
3	~	×	Penyusunan Rencana Kerja	2 days	Thu 19/09/19	Fri 20/09/19										
1		*	Front-End Development	30 days	Mon 23/09/1	Fri 01/11/19										
5		A ⁿ	Pengimplementasian Halaman Pencarian SK	5 days	Mon 23/09/19	Fri 27/09/19										
6		×	Pengimplementasian Halaman Pengajuan SK	_	Fri 27/09/19	Thu 03/10/19										
7		☆	Pengimplementasian Halaman Pelacakan Pengajuan SK	5 days	Thu 03/10/19	Wed 09/10/19										
8		*	Pengimplementasian Halaman Login Admin	5 days	Thu 10/10/19	Wed 16/10/19				1						
9		☆	Pengimplementasian Halaman Dashboard Admin	5 days	Wed 16/10/19	Tue 22/10/19										
10		x°	Pengimplementasian Halaman Proposed SK	5 days	Tue 22/10/19	Mon 28/10/19										
1		x₽°	Pengimplementasian Halaman Published SK	5 days	Mon 28/10/19	Fri 01/11/19										
2		\$€	Back-End Development	30 days	Mon 23/09/1	Fri 01/11/19										
13		x°	Perancangan Database Sistem	2 days	Mon 23/09/19	Tue 24/09/19										
4		*	Pengimplementasian Rancangan Database	3 days	Tue 24/09/19	Thu 26/09/19										


	n	Task Mode	Task Name	Duration	Start	Finish	201	19 12 15 18 21		October 2		45 40	34 34 3-		mber 20			30 33	36 3	Decen	
14	<u> </u>	₩.	Pengimplementasian Rancangan Database	3 days	Tue 24/09/19	Thu 26/09/19	09	12 15 18 21	24 27 3	0 03 06	09 12	15 18 3	21 24 27	7 30 02	05 08	11 1	14 17	20 23	26 2	9 02 0	05 08
15		*	Pengimplementasian Fitur Pengajuan SK	3 days	Fri 27/09/19	Tue 01/10/19															
16		*	Pengimplementasian Traceability Pengajuan SK		Tue 01/10/19	Fri 11/10/19															
17		*	Pengimplementasian Visualisasi Data	6 days	Mon 07/10/19	Sun 13/10/19															
18		*	Pengimplementasian Fungsionalitas Halaman Admin	15 days	Mon 14/10/19	Fri 01/11/19															
19		*	Pengintegrasian Front-End dan Back-End	24 days	Tue 01/10/19	Fri 01/11/19															
20		♠	Tahapan Akhir Proyek	26 days	Fri 01/11/19	Fri 06/12/19															T
21		*	Verifikasi Fungsionalitas Aplikasi sesuai Kebutuhan	5 days	Fri 01/11/19	Thu 07/11/19															
22		☆	User Acceptance Test	4 days	Thu 07/11/19	Tue 12/11/1	<u>c</u>														
23		♣	Revisi dan Bug Fixing	14 days	Tue 12/11/19	Fri 29/11/19															
24		x°	Validasi Fungsionalitas Aplikasi oleh User	5 days	Fri 29/11/19	Thu 05/12/19															
25		*	Penyerahan Proyek dan Persentasi Akhir	1 day	Fri 06/12/19	Fri 06/12/19															•
26		₩.	Dokumentasi Proyek	60 days	Mon 09/09/1	Fri 29/11/19															

WIREFRAME


Landing Page




Hasil Pencarian SK




Pengajuan SK




Pelacakan SK




Admin Login Page




Admin Dashboard



SK terpublish



SK diajukan



Output



THANK YOU ©